
Appendix 1 – Notice of Motion 

In accordance with Standing Order 22, Cllr Malcolm Wade wishes to move the 
following motion: 

This Council notes: 

1. Ongoing waste and recycling operational issues in Phase 1 areas, including: 

o Missed collections of general, recycling and food waste. 

o Overflowing bins and public health risks from rotting food. 

o Interference from free-roaming animals, particularly donkeys, as a 
result of changes to collection points in open forest areas. 

o Confusion among residents about collection point requirements. 

o Impact on collections in Phase 2 and 3 areas, as well as call-waiting 
times for residents. 

o Impact on NFDC officer time and staff morale. 

2. The recent partner meeting of 6 August 2025 involving the Verderers, 
Forestry England, the New Forest Association, and the Commoners Defence 
Association, which acknowledged these issues and agreed trial changes to 
bin placement. 

3. That trials to address these problems are only commencing in August, with a 
further partner review not until 27 August—just one day before this meeting. 

4. That updated projections for the cost of the Phase 2 and 3 rollout have not 
been published, which would take into account the additional costs incurred 
for Phase 1 (including staff pay, transportation costs, officer time and other 
fees and charges). 

5. That the Cabinet has continued to progress Phase 2 implementation despite 
these known issues, and before trials and risk assessments have concluded. 

This Council believes that: 

1. Waste removal is an essential service for residents and businesses across 
the New Forest area. 

2. An efficient and effective rollout of Phase 2 and 3 is essential to ensure that 
we avoid additional costs and minimise disruption for our residents and staff. 

3. That this is best achieved by learning the lessons from Phase 1 and ensuring 
that they are not repeated in Phases 2 and 3. 

Council therefore resolves: 

a) To suspend the implementation of Phase 2 and Phase 3 of the waste container 
rollout until: 



• A full report is made to Council categorising the Phase 1 issues with clear 
mitigating actions identified and delivered. 

• Results of the trials on bin placement and container security are available and 
reported to Full Council. 

• An agreed operational policy for collection in open forest areas is in place and 
communicated appropriately with all relevant stakeholders. 

• The council reviews its commercial waste policy with regard to camping and 
caravan sites where there is residential use alongside commercial use. 

• Secure food waste container options have been identified and tested. 

• A full risk assessment for Phase 2 and Phase 3 areas is completed and 
published. 

• An improved communication and education service is implemented to support 
residents in the transition to the new service. 

b) That bin placement in open forest areas should, where practicable, be inside 
property cattle grids pending the adoption of any secure container solution, to 
prevent animal access. 

c) That monthly performance data be published on missed collections, animal 
interference incidents, complaint volumes and resolution rates, and customer service 
SLA compliance, for the duration of the Phase 2 and 3 rollout. 

d) That the Leader of the Council and Cabinet Member for Environment and 
Sustainability report progress directly to Full Council before any further rollout 
stages proceed. 


